
Page   1             State of Maryland     Month: April 

Procurement Agency Activity Report      Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A4 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor necessary to complete mold remediation, clean carpet, HEPA vacuum, final clean, prepare for clearance 
tests, and return contents in the 2nd floor west hallway administration area, 2nd floor central upply, W-226, W-228, and 3rd floor west. Continue mold 
remediation in 3rd floor south hallway. Remove ceiling tiles, clean ceiling grid, lights, pipes, scrape and seal ceiling cavity with antimicrobial paint, 
and final clean work area. Begin mold remediation in 3rd floor central east and kitchen back right storage. Clean and shift contents and protect 
remaining contents with plastic. Remove ceiling tiles in 3rd floor central east remaining contents with plastic. Remove ceiling tiles in 3rd floor central 
east and establish negative air with air scrubbers in work area. Maintain 15 dehumidifiers, 4 air movers, 8 air scrubbers, and purge cans in volunteer 
services and KDU and maintain 6 dehumidifiers in the basement. 

                                                                       Complete Below - Contract Modifications Only 
Modification Date: 
 
April 2, 2019; 
Item 14-006 

Modification No. and $ 
Value of Mod. 28. 
 
$163,432.83 

% Increase this Mod to 
Original Contract 
 
281.50% 

Cumulative % Increase All 
Mods to Original Contract 
 
7,600.18% 

New  Contract Amount 
 
 
$4,470,488.93 

 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,351,100.00 

Fund Source 
 
Return to 118/MCCBL 2015 

BPW Award Approval  
Date and Agenda Item  
03/23/16; Item 1-C 

Using Agency 
 
Department of Maryland State Police 
Maryland State Police Building (Essex) 

Contractor Name, City State 
 
Hascon, LLC 
Columbia, MD 

Contract Identifier & Project Title 
PZ-000-150-001 - Martin State Airport Air Crew 
Training Facility 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will reconcile the unused funds related to Unit Price #1, #2 and #3.  

                                                                                   Complete Below - Contract Modifications Only 
Modification Date: 
 
April 9, 2019; 
Item 15-006 

Modification No. and $ 
Value of Mod. 57. 
 
<$28,500.00> 

% Decrease this Mod to 
Original Contract 
 
<1.21%> 

Cumulative % Increase All 
Mods to Original Contract 
 
78.16% 

New  Contract Amount 
 
 
$4,188,744.95 

 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2017/111 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, materials and equipment necessary to relocate sprinkler drains. Work also includes replacing eleven 6X6 air 
devices and duct taps per contract with 12X6 supply air registers with opposed blade dampers. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 9, 2019; 
Item 15-009 

Modification No. and $ 
Value of Mod. 77. 
 
$28,957.00 

% Increase this Mod to 
Original Contract 
 
0.03% 

Cumulative % Increase All 
Mods to Original Contract 
 
9.71% 

New  Contract Amount 
 
 
$93,883,062.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



Page   2             State of Maryland     Month: April 

Procurement Agency Activity Report      Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$999,000.00 

Fund Source 
 
2017 PCA/17701 

BPW Award Approval  
Date and Agenda Item  
03/28/18; Item 1-C 

Using Agency 
 
Department of Natural Resources 
Sandy Point State Park 

Contractor Name, City State 
 
John H. Norris & Sons, Inc. 
Crownsville, MD 

Contract Identifier & Project Title 
P-021-102-010 - Repairs to the Boat Ramps 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is a credit for the full amounts of Unit Price #2 and Unit Price #3 representing work which will not be performed under this 
contract. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 9, 2019; 
Item 15-003 

Modification No. and $ 
Value of Mod. 2. 
 
<$25,000.00> 

% Decrease this Mod to 
Original Contract 
 
<2.50%> 

Cumulative % Increase All 
Mods to Original Contract 
 
2.91% 

New  Contract Amount 
 
 
$1,028,050.00 

 
 

Item & Category 
DGS 
Item 5-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$22,243.00 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
01/02/19; Item Appendix A4 

Using Agency 
 
Department of General Services 
Attman Glazer Building 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
BA-450 -130-001 - Mold Remediation and 
Building Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, materials, equipment, insurance, etc. necessary to remediate mold from diffusers and adjacent ceiling tiles in 
Rooms 323 Ethics Committee Room. Work area contained with 6 mil plastic, Ethics Committee Room. Work area contained with 6 mil plastic, six 
(6) HEPA filtered air scrubbers installed inside work area, contents inside work area cleaned with HEPA vacuums and antimicrobial agent, diffusers 
and adjacent ceiling tiles removed and replaced ceiling grids, lights, and other surfaces cleaned, protective 6 mil plastic removed and covered surface 
HEPA vacuumed, and equipment decontaminated and removed. Twelve (12) large dehumidification units on the 2nd floor were delivered, installed, 
maintained, monitored, and purged three (3) times/week between September 7-December 3, 2018 and remove December 5, 2018. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 9, 2019; 
Item 15-024 

Modification No. and $ 
Value of Mod. 7. 
 
$50,489.71 

% Increase this Mod to 
Original Contract 
 
226.99% 

Cumulative % Increase All 
Mods to Original Contract 
 
1,623.09% 

New  Contract Amount 
 
 
$383,267.28 

 

Item & Category 
DGS 
Item 6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$3,123,363.25 

Fund Source 
 
POS 18/Item 008 

BPW Award Approval  
Date and Agenda Item  
04/04/18; Item 2-C 

Using Agency 
 
Department of Natural Resources 
Assateague State Park 

Contractor Name, City State 
 
Chesapeake Turf, LLC 
Salisbury, MD 

Contract Identifier & Project Title 
P-054-140-010 - Campground Road Relocation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor and material to replace and bring to National Electrical Code compliance, four electrical services panels 
within the campground. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 9, 2019; 
Item 15-023 

Modification No. and $ 
Value of Mod. 6. 
 
$45,617.11 

% Increase this Mod to 
Original Contract 
 
1.46% 

Cumulative % Increase All 
Mods to Original Contract 
 
2.82% 

New  Contract Amount 
 
 
$3,211,457.46 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



Page   3             State of Maryland     Month: April 

Procurement Agency Activity Report      Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$176,400.00 

Fund Source 
 
H00 19 33439 0812  

DPRB Award Approval  
Date and Agenda Item  
04/11/17; Item 15-S-001 

Using Agency 
 
Department of General Services 
William Donald Schaefer Tower and Public 
Defender’s Building 

Contractor Name, City State 
 
Thyssenkrupp Elevator Corporation 
Linthicum, MD 

Contract Identifier & Project Title 
001B7400372 - Elevator Maintenance and Repair 
at the Inner Harbor State Office Complex 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide additional funding to provide labor and materials to replace hoist rope #6 band #7 at the William Donald Schaefer 
Tower at 6 Saint Paul Street in Baltimore City, MD. This item was taken to BPW on 04/03/19, Item 4-M. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 9, 2019; 
Item 15-S-001 

Modification No. and $ 
Value of Mod. 2. 
 
$30,000.00 

% Increase this Mod to 
Original Contract 
 
17.01% 

Cumulative % Increase All 
Mods to Original Contract 
 
34.23% 

New  Contract Amount 
 
 
$236,776.00 

 

Item & Category 
DGS 
Item 8-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$3,263,370.00 

Fund Source 
 
007/CA16 

BPW Award Approval  
Date and Agenda Item  
11/18/17; Item 1-M 

Using Agency 
 
Department of Veterans Affairs 
Rocky Gap Veterans Cemetery 

Contractor Name, City State 
 
Lashley Construction Co., Inc. 
Frostburg, MD 

Contract Identifier & Project Title 
VC-004-150-002 - Expansion of Burial Capacity 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, materials and equipment to revise grading plan and asphalt around the two new storage facilities per AS#17.   

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 16, 2019; 
Item 16-005 

Modification No. and $ 
Value of Mod. 10. 
 
$48,219.00 

% Increase this Mod to 
Original Contrac1, 
 
1.48% 

Cumulative % Increase All 
Mods to Original Contract 
 
2.15% 

New  Contract Amount 
 
 
$3,333,668.50 

 

Item & Category 
DGS 
Item 9-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,0556.93 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A4 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor necessary for mold remediation, cleaning, air scrubber filter changes, clearance sampling preparations, 
shifting contents, and decontaminating and removing equipment in the 3rd floor south hallway, bathrooms, and S324 sunroom area. Ceiling cavity 
and space below ceiling tile gird line cleaned. Room W 228 and 3rd floor computer room final cleaned, sealed, and prepared for clearance sampling. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 16, 2019; 
Item 17-008 

Modification No. and $ 
Value of Mod. 29. 
 
$192,962.88 

% Increase this Mod to 
Original Contract 
 
332.37% 

Cumulative % Increase All 
Mods to Original Contract 
 
7,932.55% 

New  Contract Amount 
 
 
$4,663,451.81 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
  



Page   4             State of Maryland     Month: April 

Procurement Agency Activity Report      Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 10-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$693,320.00 

Fund Source 
 
MCCBL 2018/Item 106 

BPW Award Approval  
Date and Agenda Item  
07/19/18; Item 2-C 

Using Agency 
 
Department of Public Safety and Correctional 
Services 
Metropolitan Transition Center 

Contractor Name, City State 
 
QSS International, Inc. 
Fairfax, VA 

Contract Identifier & Project Title 
K-000-140-001 -  Fire Alarm Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, materials and equipment necessary to replace the existing fire alarm wiring. Also, included is a 120 day non-
compensable time extension with a revised completion date of June 28, 2019. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 16, 2019; 
Item 16-009 

Modification No. and $ 
Value of Mod. 3. 
 
$86,900.00 

% Increase this Mod to 
Original Contract 
 
12.53% 

Cumulative % Increase All 
Mods to Original Contract 
 
13.79% 

New  Contract Amount 
 
 
$788,912.80 

 

Item & Category 
DGS 
Item 11-C 

Method 
 
1 

# Bids 
 
2 

Original Contract Amount  
 
$163,797.87 

Fund Source 
 
K00 2007 07 ACC 

BPW Award Approval  
Date and Agenda Item  
04/16/19; Item 16-011 

Using Agency 
 
Department of Natural Resources 
Grove Farm Barn Bank 

Contractor Name, City State 
 
Lawrence C. Bathon Builders, Inc. 
Elkton, MD 

Contract Identifier & Project Title 
001B9400428 - Bank Barn 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide all labor, equipment, materials, supplies, insurance, etc., necessary to provide stabilization for the Bank Barn located at 
2125 Grove Neck Road in Cecil’s County, MD. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 12-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$104,742.44 

Fund Source 
 
N20 20 G5000 0500.01 0819 72000 

DPRB Award Approval  
Date and Agenda Item  
04/16/19; Item 16-S-001 

Using Agency 
 
Department of General Services 
DSS 

Contractor Name, City State 
 
Universal Security, LLC. 
Rockville, MD 

Contract Identifier & Project Title 
001B0600010 - Unarmed Uniformed Guard 
Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This state is exercising the first renewal option to provide unarmed uniformed services for the Talbot Department of Social Services at 301 Bay 
Street, Unit #5, Easton, MD 21601 beginning July 1, 2019 through June 30, 2020. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April16, 2019; 
Item S-001 

Value of Option 1  
 
 
$38,198.00 

% Increase this Mod to 
Original Contract 
 
36.47% 

Cumulative % Increase All 
Mods to Original Contract 
 
36.47% 

New  Contract Amount 
 
 
$142,940.44 

Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; MOD=Maintenance 
Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

Page   4             State of Maryland     Month: April 



Procurement Agency Activity Report      Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 13-M 

Method 
 
1 

# Bids 
 
4 

Original Contract Amount  
 
$126,000.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
04/16/19; Item 16-S-002 

Using Agency 
 
Department of General Services 
 

Contractor Name, City State 
 
Vannak Phann dba VPH Window Cleaning 
Services 
Gaithersburg, MD 

Contract Identifier & Project Title 
H-00P9401017 - Window Washing Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide Window Washing Service at the Department of General Services/Annapolis Complex and Day Care Service at 100 
Community Place in Annapolis Maryland. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 

Cumulative % Increase All 
Mods to Original Contract 
 

New  Contract Amount 
 
 

 

Item & Category 
DGS 
Item 14-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$17,688,072.00 

Fund Source 
20% State Funds; 108/MCCBL 2017 -  
$12,992.36 
80% Federal Funds; 002/CA 2018; 
$51,969.47 

BPW Award Approval  
Date and Agenda Item  
09/21/16; Item 1-C 

Using Agency 
 
Department of the Military 
Easton Readiness Center 

Contractor Name, City State 
 
Harkins Builders, Inc. 
Marriottsville, MD 

Contract Identifier & Project Title 
M-722-160-004 - Design/Build Easton Readiness 
Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change will provide all labor and material to install 2’ - 4” pvc conduits from the south exterior of the Readiness Center to the Easton Utilities 
communications pedestal at the southwest corner of the site. Also included is a thirty (30) day non-compensable time extension with a revised 
completion date of May 14, 2019. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 23, 2019; 
Item 17-001 

Modification No. and $ 
Value of Mod. 26. 
 
$64,961.84 

% Increase this Mod to 
Original Contract 
 
0.37% 

Cumulative % Increase All 
Mods to Original Contract 
 
6.02% 

New  Contract Amount 
 
 
$18,753,009.01 

 

Item & Category 
DGS 
Item 15-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2017/111  

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 
 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 – Construction Management at 
Risk Services, Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, materials and equipment necessary to repair terrazzo, divider strips, holes and cracks on the 2nd and 3rd 
floors. Work also includes stairway landings. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 23, 2019; 
Item 17-002 

Modification No. and $ 
Value of Mod. 78. 
 
$90,000.00 

% Increase this Mod to 
Original Contract 
 
0.11% 

Cumulative % Increase All 
Mods to Original Contract 
 
9.82% 

New  Contract Amount 
 
 
$93,973,062.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  

Page   5             State of Maryland      Month: April 



Procurement Agency Activity Report      Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 16-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,979,567.00 

Fund Source 
 
MCCBL 2012/Item 018 

BPW Award Approval  
Date and Agenda Item  
01/07/15; Item 1-C 

Using Agency 
 
Baltimore City Community College 
Liberty Campus 

Contractor Name, City State 
 
Fidelity & Deposit Co. of Maryland 
Owings Mills, MD 

Contract Identifier & Project Title 
CC-623-981-601 - Main Building Renovation, 
Phase II Administration Wing. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will modify the contract by adding the total agreed upon dollar amount for outstanding cost proposals per the Release and 
Settlement Agreement and Contract Modification. The contract duration will be extended by an additional two hundred twenty four (224) non-
compensable calendar days.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 23, 2019; 
Item 187-003 

Modification No. and $ 
Value of Mod. 45. 
 
$55,309.80 

% Increase this Mod to 
Original Contract 
 
1.86% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.80% 

New  Contract Amount 
 
 
$3,212,157.34 

 
 

Item & Category 
DGS 
Item 17-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$4,985,300.00 

Fund Source 
 
016/MCCBL 2014 

BPW Award Approval  
Date and Agenda Item  
01/25/17; Item 1-C 

Using Agency 
 
Department of General Services 
Murphy Courts of Appeal Building 

Contractor Name, City State 
 
Towson Mechanical, Inc. 
Parkville, MD 
 

Contract Identifier & Project Title 
BA-688-130-001 - Lobby and ADA 
Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor and material to demo and replace the concrete platforms at the front entrance of the Court of Appeals 
Building. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 23, 2019; 
Item 17-008 

Modification No. and $ 
Value of Mod. 33. 
 
$38,193.00 

% Increase this Mod to 
Original Contract 
 
0.77% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.13% 

New  Contract Amount 
 
 
$5,340,767.68 

 

Item & Category 
DGS 
Item 18-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
110/MCCBL 2018 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 – Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor and material to install an overhead coiling security grills at the entrance to the parking garage to prohibit 
after hours entry. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 23, 2019; 
Item 17-009 

Modification No. and $ 
Value of Mod. 51. 
 
$42,926.28 

% Increase this Mod to 
Original Contract 
 
0.08% 

Cumulative % Increase All 
Mods to Original Contract 
 
3.02% 

New  Contract Amount 
 
 
$56,129,833.36 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
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Procurement Agency Activity Report       Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 19-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
107/MCCBL 2017 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Construction of the New 
Catonsville District  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor and re-pull low voltage cabling for the rerouting of the data cabling on the 2nd, 3rd, and 4th floors. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 23, 2019; 
Item 17-013 

Modification No. and $ 
Value of Mod. 55. 
 
$35,474.03 

% Increase this Mod to 
Original Contract 
 
0.07% 

Cumulative % Increase All 
Mods to Original Contract 
 
3.12% 

New  Contract Amount 
 
 
$56,184,297.36 

 

Item & Category 
DGS 
Item 20-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$89,040.00 

Fund Source 
 
W00 19 41711 0813 

DPRB Award  Approval  
Date and Agenda Item  
04/23/19; Item 17-S-001 
 

Using Agency 
 
Department of General Services 
 

Contractor Name, City State 
 
I Give Quality Not Quantity Floor 
Cleaning Services 
Baltimore, MD 

Contract Identifier & Project Title 
001B7400027 - Janitorial Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The State is exercising the first of two (2) renewal options for janitorial services at the Maryland State Police the Waterloo/Jessup Complex located 
at 7745 Washington Blvd in Jessup, Maryland. There is one (1) final option remaining.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 23, 2019; 
Item 147-S-001 

Value of Option 1 
 
 
$29,680.00  

% Increase this Mod to 
Original Contract 
 
60% 

Cumulative % Increase All 
Mods to Original Contract 
 
60% 

New  Contract Amount 
 
 
$118,720.00 

 

Item & Category 
DGS 
Item 21-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$189,300.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
09/07/16; Item 6-M 

Using Agency 
 
Department of General Services 
Baltimore Public Building and Grounds 

Contractor Name, City State 
 
A.S.B 2 Enterprises 
Baltimore, MD 
 

Contract Identifier & Project Title 
001B400073/001B0600006 - Janitorial Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The State is exercising the first of two renewal option for janitorial services at the Department of General Services (DGS) Baltimore Public Buildings 
and Ground located at 2100 Guilford Avenue, Baltimore, Maryland. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 23, 2019; 
Item 17-S-001 

Modification No. and $ 
Value of Mod. 33. 
 
$38,193.00 

% Increase this Mod to 
Original Contract 
 
10.0% 

Cumulative % Increase All 
Mods to Original Contract 
 
10.0% 

New  Contract Amount 
 
 
$319,700.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
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Item & Category 
DGS 
Item 22-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A-4 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, material, equipment, etc. necessary to complete remediation in 3rd floor south large hallways, bathrooms, S 
324 sunroom area, and 3rd floor central east hallway, bathrooms S 324 sunroom area, and 3rd floor central east hallway. Additional cleaning and 
sealing within Room W 228 to remediate surface growth. Remediate contaminated plaster and ceiling tiles, clean areas below ceiling grid line with 
anti-microbial agent in phase 1 kitchen. Additional cleaning in administration offices. Twenty-one dehumidifiers in KDU, volunteer services, and air 
movers and eight air scrubbers monitored and maintained in KDU. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 30, 2019; 
Item 18-010 

Modification No. and $ 
Value of Mod. 30. 
 
$167,401.58 

% Increase this Mod to 
Original Contract 
 
288.34% 

Cumulative % Increase All 
Mods to Original Contract 
 
8,2220.89% 

New  Contract Amount 
 
 
$4,830,853.39 

 
 

Item & Category 
DGS 
Item 23-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$483,584.49 

Fund Source 
 
410101 19 41711 0813 

BPW Award Approval  
Date and Agenda Item  
05/25/16; Item 1-M 

Using Agency 
 
Maryland State Police 
Headquarters and Building  K 

Contractor Name, City State 
 
The Arc Baltimore 
Baltimore, MD 

Contract Identifier & Project Title 
001B64006515 - Janitorial Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor and janitorial services for an additional two (2) months, effective June 1, 2019 through July 31, 2019.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 30, 2019; 
Item 18-S-001 

Modification No. and $ 
Value of Mod.  
 
$26,865.80  

% Increase this Mod to 
Original Contract 
 
5.56% 

Cumulative % Increase All 
Mods to Original Contract 
 
5.56% 

New  Contract Amount 
 
 
$510,450.29 

 

Item & Category 
DGS 
Item 24- M -OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$252,897.84 

Fund Source 
 
20 27110 8230 

BPW Award Approval  
Date and Agenda Item  
09/07/16; Item 5-M 

Using Agency 
 
Department of General Services 
 

Contractor Name, City State 
 
Universal Security, LLC 
Rockville, MD 

Contract Identifier & Project Title 
001B7400088 – Unarmed Guard Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The state is exercising the final renewal option for unarmed guard services at Public Safety Education and training Center at 6852 4th street in 
Sykesville, MD.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 30, 2019; 
Item 18-S-002 

Value of Option 1 
 
 
$87,177.48  

% Increase this Mod to 
Original Contract 
 
34.47% 

Cumulative % Increase All 
Mods to Original Contract 
 
34.47% 

New  Contract Amount 
 
 
$428,723.88 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 


